



## LINKS

[Current Monthly Status Report](#)

[Project Map](#)

[Project Schedule](#)

# All American Boulevard

## A one mile corridor from Clarcona-Ocoee Road to Kennedy Boulevard

The Board of County Commissioners initiated a study of about a one mile corridor from Clarcona-Ocoee Road to Kennedy Boulevard.

- The realignment and widening of All American Boulevard project begins at Clarcona-Ocoee/Edgewater Drive intersection and ends approximately 600 foot west of Forest City Road.
- The total length of this project is about 0.70 miles.

### PLANNING AHEAD

### THE VOTE

In 2003, The Board of County Commissioners voted unanimously to approve the All American Boulevard Preliminary Engineering Report for final design, right-of-way acquisition and construction.

### WHAT WILL CHANGE?

The improvements consist of:

- Constructing a four lane divided roadway with curb and gutter.
- Sidewalk and bicycle lane on both sides of the road.
- Closed drainage system.
- Storm water from the project area will be collected through inlets and conveyed by a network of pipes to a retention/detention pond.
- The improvements also include a signal at the intersection of Clarcona-Ocoee/Edgewater Drive.
- Street lighting and landscaping work within the project limits.

### CONTACT US

#### Orange County Engineering

4200 S. John Young Pkwy.  
Orlando, FL. 32839

**Phone:** (407) 836-7908

**Fax:** (407) 836-8024

# Roadway Capital Improvement Program

## Public Works Engineering and Highway Construction

March 2015 Monthly Report

PROJECT					CURRENT			CONSTRUCTION		
TYPE	DIST	PROJECT NAME	PROJECT LOCATION		PHASE	%	PHASE COMP.	START	COMPLETE	PROJECT MANAGER
			From:	To:						
Bridge	3,5	Bates Road Bridge	Goldenrod Rd	Chickasaw Trail	Design	5	Sep 2015	Feb 2016	Dec 2015	Damian Czapka
Bridge	1	C.R. 545 Bridge Replacement	1.5 miles S. of SR 50	Avalon Rd	Bid	5	Jul 2015	Aug 2015	Apr 2016	Damian Czapka
Bridge	6	I Drive Pedestrian Bridge	OC Convention Center	Peabody Hotel	Bid	30	Apr 2015	Apr 2015	Dec 2016	Damian Czapka
Bridge	2	Sherry Dr Bridge Replacement	.5miles W of Forest City Rd		Design	90	May 2015	Jan 2016	Dec 2016	Damian Czapka
Comm. Dev	1	East Bay Streets - Section 2	Various Rd	In the area	Design	95	TBD	TBD	TBD	Damian Czapka
Comm. Dev	6	Holden Heights - Phase 4	Various Rd	In the area	Design	30	Oct 2015	Sep 2016	Aug 2017	Damian Czapka
CPD	3	Lake Anderson Alum Treatment	Anderson Road		Design	60	Oct 2015	Mar 2016	Mar 2016	Abdul Azim
CPD	1	Lake Down Basin-9			Design	0	May 2015	Nov 2015	Mar 2016	Abdul Azim
CPD	1	Lake Down Treatment Facility	Wonder Lane		Construction	2	Jan 2016	Feb 2015	Jan 2016	Julie Naditz
CPD	3	Lake Jennie Jewel	S. Summerlin Ave		Study	30	Apr 2015	TBD	TBD	Abdul Azim
CPD	5	Lake Price Pond Design	Boca woods Dr	Placid Way	Design	70	May 2015	Oct 2015	Jun 2016	Abdul Azim
CPD	3	Little Lake Conway			Bid	10	Jul 2015	Aug 2015	Feb 2016	Abdul Azim
CPD	6	Lk Lawne Solar Irrigation Reuse	Barnett Park		Bid	70	Jun 2015	Jul 2015	Feb 2016	Abdul Azim
Intersection	3	Charlin Parkway	Fort Jefferson Blvd.		Negotiations	20	Apr 2015	TBD	TBD	Luis Alvan
Intersection	5	Corporate Boulevard	Alafaya Trail		RFP	20	Jun 2015	TBD	TBD	Luis Alvan
Intersection	5	Fort Christmas Road	Wheeler Rd		Construction	5	Oct 2015	Feb 2015	Oct 2015	Julie Naditz
Intersection	3	Gatlin Avenue	Kennedy Avenue		Design	100	Dec 2014	Sep 2015	May 2016	Luis Alvan
Intersection	6	Kaley Avenue	Rio Grande Ave		Bid	60	Mar 2015	Jul 2015	Nov 2015	Luis Alvan
Intersection	5	Lake Pickett Road	Colonial Dr (SR 50)		Design	90	Apr 2015	Aug 2016	Dec 2016	Luis Alvan
Intersection	4	Lake Underhill Road	Woodbury Rd		Bid	0	Jul 2015	Aug 2015	Apr 2016	Luis Alvan
Intersection	4	North Shore Golf Boulevard	Moss Park		Design	100	Feb 2015	TBD	TBD	Luis Alvan
Intersection	5	North Tanner Road	Lake Pickett Rd		Bid	0	Sep 2015	Oct 2015	Jun 2016	Luis Alvan
Intersection	2	Ponkan Road	Plymouth-Sorrento Rd		Construction	100	Feb 2015	Jan 2014	Feb 2015	Julie Naditz
Intersection	2	Powers Drive	North Lane		Design	90	Apr 2015	Nov 2016	Aug 2017	Luis Alvan
Intersection	1	Reams Road	N. Service Access Rd.		Design	10	Sep 2015	TBD	TBD	Luis Alvan
Intersection	1	Roberson Road	Windermere Rd		Design	100	May 2012	TBD	TBD	Luis Alvan
Intersection	2	Sadler Road	US 441		Design	100	Nov 2012	TBD	TBD	Luis Alvan
Intersection	1,6	Turkey Lake Road	Palmacia Blvd		Design	60	Aug 2015	Feb 2016	Jul 2016	Luis Alvan
Intersection	1	Vineland Avenue	SR 535		RFP	30	Jun 2015	TBD	TBD	Luis Alvan
Intersection	1	Wallace Road	Dr. Phillips		Design	90	Apr 2015	Sep 2015	May 2016	Luis Alvan
Roadway	2	All American Boulevard	Clarcona-Ocoee Rd	Kennedy Blvd	ROW	20	Jun 2015	Jul 2016	Jul 2018	Luis Alvan
Roadway	4	Boggy Creek Road - North	South Access Rd	Wetherbee Rd	Design	70	Dec 2015	TBD	TBD	Damian Czapka
Roadway	4	Boggy Creek Road - South	Osceola County Line	SR 417 (Greene Way)	Design	100	Jul 2015	TBD	TBD	Damian Czapka
Roadway	1	Connector Road (Fenton Street)	Palm Parkway	Apopka Vineland Rd	Design	90	Sep 2015	Oct 2016	Sep 2018	Cathy Evangelo
Roadway	5	Dean Road	University Blvd	McCulloch Rd	RCA	100	Sep 2014	TBD	TBD	Cathy Evangelo